
Sensitivity: General

Whaingaroa / Raglan WWTP Discharge Consent  
Application Project 

August 2024 – Community Update

1. Consenting Tasks Underway
2. Plant Upgrade Update
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Land contact concepts were developed for 3 locations.

Recap on Investigations and Studies
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Option 1 – Wainui Reserve Western Coastal Gully.

Preferred Option 
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Option 1 – Wainui Reserve Western Coastal Gully.

Preferred Option 

• Tainui o Tainui support

• Avoids discharge to 
the Wainui Stream

• Provides land contact 

• Land is 
available/feasible 
solution 

• Additional benefit of 
gully restoration 
opportunities
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Technical Work being Progressed for Option 1  

• Working with  WDC Open Spaces team

“Council may investigate alternative landuse such 
as irrigation of highly treated, reclaimed 
wastewater, however alternative landuses shall 
not impact on recreational activities that align 
with the primary purpose of the reserve” 
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Technical Work being Progressed for Option 1  

• Warren Gumbley has been engaged to do an 
archaeological assessment  of the discharge 
site and pipeline corridor.

• Geotechnical and hydrogeological site 
investigations and monitoring 

• Ecological impact assessment 

• Water quality and public health assessments 

• Air discharge assessment 

• Progressing concept design of the discharge 

• Ongoing iwi, stakeholder and community 
engagement
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Consent Strategy 

• Complete technical investigations over the 
next 3 months 

• Lodge consent application for discharges 
relating to the WWTP early 2025 

• Discharge to land and within the CMA 

• Discharge to air at the WWTP and at 
the discharge site 

• Consents for the construction of the 
discharge solution and pipeline conveyance. 
such as earthworks consents. 

• These will be sought closer to the time of 
construction. 
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• Good progress on construction
• Civil works now complete
• On track to be operational in the 

next 12 months 

Progress Update - Raglan WWTP Membrane Bioreactor



Sensitivity: General

Progress Update - Raglan WWTP Membrane Bioreactor
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